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The primary purpose of this Planning Update is to inform you about the activities on the Klamath Falls 
Resource Area.  It is my desire to keep you informed about issues, activities, and opportunities I think 
are important to the public.  More importantly, I am seeking ideas and comments from those who may 
be affected by multiple-use management programs here on the resource area. 
 
This planning update is organized to make it easy for you to find projects of most interest. Projects 
have been arranged into categories (i.e., Recent Decisions, New Projects, On-going Projects, and 
Environmental Education Activities).  In addition, each of these categories is sorted by resource topics 
(e.g., Lands Program, Timber Sales, etc.).  The table will give you a brief description of activities 
occurring within the Klamath Falls Resource Area and for most projects a location.  Refer to one of 
three maps following the table, for locations of projects.   
 
Additional information can be obtained from the contact listed in the project descriptions.  If you have 
any concerns about the proposed actions, please call the Klamath Falls Resource Area and ask for the 
“Contact” person listed or the Resource Area Planner as soon as possible.  The earlier you get 
involved, the more capability we have to adjust or change planned actions.  Also be alert for news 
releases and public notices published in the Herald and News as projects reach stages for public 
involvement.  If you want to provide comments to a specific environmental assessment, please send or 
deliver your written comments addressed to the Field Manager, Klamath Falls Resource Area, by the 
close of, or postmarked by the last day of the comment period.  Your comments and concerns are 
welcomed, and could influence the final decision on these projects. 
 
I would appreciate any comments or suggestions you may have regarding this planning update or how 
it could be improved to make it more useful to you. 
 
Thank you for your continued interest in BLM’s management of public lands.  If you have any 
questions on this planning update, stop by the office or call (541) 883-6916. 
 
/s/ Jon Raby 

 
Jon Raby, Field Manager 
Klamath Falls Resource Area 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

MAP 
REF. # 

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF ANALYSIS COMPLETION 
DATE 

CONTACT 

CX = Categorical Exclusion, DNA = Determination of NEPA Adequacy, EA = Environmental Assessment, EIS = Environmental Impact Statement 

New Projects – Watershed 

Map 1 
#15 

Upper Spencer Creek Road Treatments – Road 
obliteration, decommissioning, realignment, improvement, 
and stream crossing removal. 

Upper Spencer Creek 
T38S, R6E Sections 15 

and 23 

Riparian Reserves 
DDRBs 

EA #OR-014-03-03 is 
completed.  DR in progress. 

 DR Fall 2003. 
Implementation in 

July 2004 
Mike Turaski 

Map 1  
#43 Willow Valley Habitat Enhancement Willow Valley 

Reservoir Warm water fisheries CX in progress Fall 2003 Scott Snedaker 

New Projects – Roads and Facilities 

Map 1  
#12 Spencer Creek Culvert Replacement Spencer Hookup Road 

crossing Fish passage EA in progress Fall 2004 Hamilton/ 
Snedaker 

Map 1 
#6 

Gerber Washrack – Installation of facility at Gerber 
Guard Station for washing equipment to control the spread 
of noxious weeds and for overhead filling of tankers. 

Gerber Guard Station Noxious weed 
prevention CX in progress Fall 2004 Crumrine/ 

McCarty 

New Projects – Planning 

None 

RMP Evaluation/Revision - In the final settlement 
agreement to the American Forest Resource Council vs. 
Bureau of Land Management (BLM) litigation, the BLM is 
directed to revise Resource Management Plans (RMPs) in 
western Oregon by December, 2008. The BLM will begin 
the revision process by evaluating the current plans and 
developing a project preplan in 2003.  Formal scoping is 
expected in the second half of calendar year 2004.  
Information on project status will be posted on the District 
website. 

Resource Area Wide All Resources Evaluation to determine need 
for and scope of revision. 

Evaluation –  

Fall 2003 
Don Hoffheins 

New Projects – Range Management 

Map 1 
#1 

Gerber Watershed Riparian Fencing - This project 
proposes to construct livestock exclosure fencing along 
about 1.1 miles of Pitch Log Creek, 1.5 miles of Long 
Branch Creek, and 1.7 miles of Antelope Creek.  The fences 
would be maintained as riparian exclosures or riparian 
pastures.  Vegetation and streambank conditions would be 
monitored to assess the effects of reduced livestock use. 

Pitch Log Creek, Long 
Branch Creek, and 
Antelope Creek within 
the Gerber Block 

Riparian protection DNA spring 2004 Fall 2004 Dana Eckard 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

DECISION 
DATE 

MAP 
REF. # 

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF 
PROJECT 

CONTACT 

Recent Decisions – Lands Program 

9/16/03 
Map 1 

#4 
Randall Turner Land Use Permit – Resolve 
unintentional trespass. T40S, R11E, Sec. 34 None CX completed Linda Younger 

9/24/03 
Map 1 

#9 
Nancy Charley Trust Reciprocal Easement and 
ROW  T38S, R5E, Secs. 12-13 Borders Riparian Reserve CX completed Linda Younger 

Recent Decisions – Watershed/ Vegetation Treatment 

7/14/03 
Map 1    

#21 
Johnson/Sheepy Riparian Reserve Vegetation 
Treatment – thinning small diameter conifers to 
improve vigor of older trees 

BLM portion of Jenny 
Creek Watershed 

Riparian Reserves in Key 
Watershed 

Treatments to begin Fall 
2003. Mike Turaski 

8/12/03 None 
Gerber/Willow Valley Riparian Conifer Treatments 
– removing invasive juniper from riparian areas Gerber 
Block 

Gerber/ Willow Valley 
Watersheds 

Riparian, critical sucker 
habitat 

Watershed analysis 
completed. DNA 

completed. 
Mike Turaski 

Recent Decisions – Wildlife Management 

9/4/03 Map 1 
#72 

Salt Caves Management Plan – Implementation of a 
plan to manage habitat for Townsend’s big-eared bat. 

Salt Caves/Klamath 
River Canyon 

Habitat for special status 
species 

Monitoring studies 
being established. Don Hoffheins 

Recent Decisions – Fuels Treatment/ Forest Products 

7/15/03 Map 1 
#43 

Boundary Springs Yarding and Removal of Cut 
Juniper – Purpose of this project is to remove juniper 
boles in previously treated areas to reduce fuel 
accumulation and promote commercial use of juniper. 

Boundary Springs Area 
FTZ-104 

Fuel treatment, juniper 
utilization 

First 360 acres yarded 
and material sold to 

local mill (REACH) that 
utilizes juniper. 

Mike Bechdolt 

8/1/03 None 

Ben Hall 1 & 2, Gerber Potholes, Schnipps, and FTZ 
95-71 Juniper Yarding - to remove juniper boles in 
previously treated areas to reduce fuel accumulation and 
promote commercial use of juniper. 

Various Fuel treatment, juniper 
utilization 

DNA completed.  
Project on hold. Mike Bechdolt 

Recent Decisions – Timber Sales 

7/2/03 Map 1 
#12 

Surveyor Mountain Timber Sale - This sale is located 
in the upper portion of the Spencer Creek and Jenny 
Creek Watersheds.   The sale consists of 406 acres of 
harvest.  Approximately 9.6 million board feet of timber 
will be harvested.    

T38S, R5E, Sec. 25, 26, 
35, 36 T39S, R5E, Sec. 
1    T39S, R6E, Sec. 6 

Riparian Reserves    
District Designated 

Reserves                  
Matrix 

Sold September 24, 
2003. Mike Bechdolt 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

MAP 
REF.  

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF 
ANALYSIS 

COMPLETION 
DATE 

CONTACT 

Ongoing Planning/Environmental Analysis - General 

Map 1 

#5 

Gerber/Willow Valley Coordinated Resource 
Management Plan (CRMP) Watershed Analysis.  The 
process involves private landowners in the watershed 
analysis process.  A Local Planning Team (of private 
landowners, State and Federal land managers, and 
concerned citizens) makes recommendations for future 
project implementation on private land documented 
within the analysis completed for the CRMP area. 

Gerber/Willow Valley 
Watershed Private Lands 

CRMP 
meetings/discussions are 

continuing 

Completion date 
open-ended Don Hoffheins 

Map 1 

#28 

Upper Klamath River Management Plan DEIS - 
Approximately 20 miles long encompassing 6,400 acres; 
develop a management plan in response to Wild and 
Scenic Rivers Act requirements. 

Klamath River - J.C. Boyle 
Reservoir, Oregon, to Copco 
One Reservoir, California 

Wild and Scenic 
River designation, 

Area of Critical 
Concern, T&E spp. 

Draft EIS released May 
16, 2003.  Comment 

period closed August 13, 
2003. 

FEIS in Spring 2004 Larry Frazier 

Map 1 

#29 

Upper Klamath Basin and Wood River Wetland 
Resource Management Plan Amendment for the 
Fourmile Creek portion of this area.  The purpose of 
this project is to amend the Upper Klamath Basin and 
Wood River Wetland Resource Management Plan EIS, in 
order to designate the Fourmile Creek area as an Area of 
Critical Environmental Concern (ACEC).   

Fourmile Creek Wetland 

Riparian 

Wetland 

ACEC 

ACEC Evaluation 
submitted to District 

Manager, October 2000.  

Draft EIS to be 
prepared.  Specific 

schedule and 
completion date 

unknown. 

Lou Whiteaker 

None 

Memorandum of Understanding (MOU) between the 
Klamath Tribes and BLM for Coordination on 
Management Issues.  The proposed MOU identifies a 
process to coordinate tribal involvement with BLM 
management actions on public lands.   

Lakeview District Former Tribal 
Lands 

The draft MOU was 
presented to the Tribal 

Council on February 22, 
2000.  Waiting for Tribal 

feedback. 

Unknown Larry Frazier 

None 

Late-Successional Reserve (LSR) Assessment.  A single 
LSR Assessment is in preparation that will assess all 19 
Unmapped LSRs designated within the resource area.  
The purpose of the assessment is to develop management 
recommendations for these areas to restore or maintain 
late successional habitat. 

BLM lands west of Highway 
97 covered by the Northwest 
Forest Plan 

Unmapped Late 
Successional 

Reserves. 
Analysis is complete. 

Draft submitted to 
and pending 

approval from the 
Regional Ecosystem 

Office (REO). 

Lou Whiteaker 

Ongoing Planning/Environmental Analysis – Wildlife 

None Nest Structures – Construction of nest structures to 
facilitate the nesting of important avian species. Resource Area Wide Great Grey Owl and 

Osprey habitat CX in Winter 2003 Fall 2004 Rob Roninger 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

MAP 
REF.  

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF 
ANALYSIS 

COMPLETION 
DATE 

CONTACT 

Ongoing Planning/Environmental Analysis – Lands Program 

Map 1 
#18 

Bly Dump Sale (EA No. OR-014-97-01) - Purpose of 
this project is to sell Bly Transfer Station to Klamath Co. Southwest of Bly, Oregon. None Known EA in progress  Winter 2004 Linda 

Younger 

Map 1  
#83 Dehlinger Trust - Residential Road right-of-way. T40S, R10E, Sec. 9 None EA completed/Reciprocal 

Easement Pending Winter 2003 Linda 
Younger 

Map 1  
#10 Hogback Land Sale Hogback Mountain Unknown EA in progress Winter 2004 Linda 

Younger 
Map 1  

#17 Bruner Land Exchange South Bryant Mountain Unknown EA in progress Spring 2005 Linda 
Younger 

Map 1  
#20 Al Bruner Land Sale T41S, R13E, Sec. 14 Unknown EA in progress/ Pending 

mineral report. Winter 2003 Linda 
Younger 

Ongoing Planning/Environmental Analysis – Timber Sales 

None 

Baldy Salvage CX – A document to address the 
windthrow that occurred during the winter of 2002/2003.  
Existing salvage sales were unable to harvest the salvage 
during the summer of 2003. 

Primarily in the Upper 
Spencer Creek and Jenny 

Creek Watersheds. 
Matrix land base Assessing the amount of 

blowdown. Spring 2004 Mike Bechdolt 

None 
Roaming Salvage EA – The purpose of this EA is to 
provide NEPA coverage for timely salvage of timber 
mortality over the entire Resource Area. 

Entire Resource Area Unknown Preparing EA  Spring 2004 Mike Bechdolt 

Map 1 
#14 

Buck Again Timber Sale –An estimated 700 acres is 
designed for treatment in the Spencer Creek watershed 
near Buck Lake.  Approx. 4 MMBF to be harvested. 

T38S., R5E., Sec.13, 15, 23, 
25 and 26 

Riparian Reserves 
District Designated 
Reserves/ Matrix 

Sale preparation. Proposed sale date: 
Summer 2005 Mike Bechdolt 

Map 1 
#16 

Chew Timber Sale – Approximately 1,000 acres 
designated for density management understory reduction 
adjacent to and south of Hwy 66 west of Klamath Falls.  
Sale analyzed under the Topsy/Pokegama/Hamaker EA 
(#OR-014-98-01).  Estimated volume of 2.5 mmbf. 

T40S, R6E, Secs. 1, 11, and 
14 

T40S, R7E, Secs. 3 and 5 
None Sale preparation. 

Proposed sale date 
Spring 2004 or 

2005. 

Mike Bechdolt 

 

Ongoing Planning/Environmental Analysis – Vegetation Treatments 

Map 2 

#46 

Oak Thinning - Thin 100 acres of oak woodland to 
restore plant communities and reduce potential for stand 
replacing wildfires and overall fire management costs. 

T40S, R6E, Sec.35  
T41S,R6E, Sec. 3 and 10 

T41S, R5E, Sec. 1 
Klamath River  
Canyon/ ACEC Analysis in progress. 

Analysis completion 
expected late winter 
2003. 

Rob Roninger 

None Aspen Thinning – Thin conifers, junipers, and aspen 
within aspen stands to stimulate new growth. Resource Area Wide Riparian EA in process- to be 

completed Winter 2003 
Implementation as 
Annual Program Shane Durant 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

MAP 
REF.  

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF 
ANALYSIS 

COMPLETION 
DATE 

CONTACT 

Ongoing Project Implementation – Vegetation Treatments  

None 

Noxious Weed Treatments – contain/ reduce noxious 
weed populations using integrated pest management 
(manual, mechanical, chemical, and biological control 
methods).  Activities tier to KFRA Integrated Weed 
Control Plan (IWCP) and EA-OR-014-93-09 approved 
July 21, 1993.   

Weed-infested sites 
throughout the Klamath 
Falls Resource Area 

None 

Document is tiered to the 
Northwest Area Noxious 
Weed Control Program 

EIS, approved December 
1985, supplemented in 

March 1987. 

Noxious Weed 
Treatments occur 
from May through 

October on a yearly 
basis. 

Lou Whiteaker 

Map 2  
#2 

Short Lake Broadcast Burn - Prescribe burn approx.  
280 acres outside FTZ to reduce fuel loading and risk of 
wildfire. 

T38S, R11E, Sec 20 & 29 None Known EA completed Spring 2004 Joe Foran 

Map 1 
#7 

Bitterbrush Planting Various locations Mule deer winter 
range. 

CX completed.  Project in 
progress. 

Winter 2003 Gabi 
Sommerauer 

Map 1 
#22 

Horton Rim / Windy Ridge Juniper Removal – Juniper 
treatment for fuel reduction and wildlife habitat 
improvement 

T39S, R11E 

T39S, R11½ E 
None EA completed 

2-3 year 
implementation 

began Spring 2003. 
Steve Hayner 

Map 2 
#70 

Juniper Chip Road – Using juniper debris for biomass or 
by-product in Oshea (FTZ 95/71), and Norcross Springs. T 39 & 40S, R13, 14, 14½E None Known EA completed 

Stewardship 
contract being 

developed. 
Joe Foran 

Map 2 
#44 

Spencer Creek Riparian Thinning – thin 80 acres of 
juniper/mixed conifer  T38S, R6E, Secs. 21 and 28  Riparian Reserves 

in Key Watershed EA completed.  Ongoing – Possible 
completion in 2004 Mike Turaski 

Map 2 
#30 Clover Creek DDRB - 108 acres mechanical treatment. T.38S, R6E, Sec. 27,34 

Off Spencer Hookup Road 
Bald Eagles, Survey 
and Manage species 

DNA completed in Spring 
2001. 

On hold for LSRA 
completion  Steve Hayner 

Ongoing Project Implementation – Timber Sales 

Map 1 

#32 

Whiteline Redone Timber Sale – Sale located northeast 
of Klamath Falls near Swan Lake Rim was designed as a 
density management treatment. Originally offered August 
2001 and went no-bid.  Sale was reworked, reoffered for 
sale 5/7/03, and went no-bid again.  Sale volume 
approximately 573 MBF on 282 acres. 

T37S, R9E, 
Secs. 3, 13, 14 

T37S, R10E, 
Secs. 9, 10, 15 

Matrix Negotiated May 2003 for 
the appraised price. 

It is a 24 month 
sale.  Expected 

completion Summer 
2005. 

Mike Bechdolt 

None 

Toolbox Salvage Timber Sale – The sale consists of fire 
salvage as a result of the Toolbox Fire that occurred in 
July 2002.  Approximately 292 MBF of salvage has been 
marked on 71 acres.  It is a 12 month contract.  The sale is 
located south of the town of Silver Lake. 

T29S, R15E, Secs. 27and 28 None Sold May 9, 2003 
Expected 

completion Summer 
2004. 

Mike Bechdolt 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 

PHONE NUMBER: (541) 883-6916 

MAP 
REF.  

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 

STATUS OF 
ANALYSIS 

COMPLETION 
DATE 

CONTACT 

Ongoing Project Implementation – Roads and Facilities 

Map 1 
#77 

Sediment Traps – 30 sediment traps on BLM, USFS, and 
private land  

Spencer Creek Watershed 
and Gerber Block None DNA completed.  

Sediment traps installed. 
Monitoring in 

progress. Mike Turaski 

Map 1  
#73 

Gerber Road Sediment Reduction – road resurfacing 
and drainage improvement to reduce sediment delivery to 
streams in the Gerber Watershed 

5 stream crossings Critical sucker 
habitat  

EA completed. 
Implement in 

Summer/Fall 2003 
Winter 2003 Mike Turaski 

Map 1 
#6 

Gerber Area Recreation Improvements - (RMP ROD 
EIS 6-2-95, pp. 49-50) - Project falls under corrective 
maintenance, improvement or replacement in the Klamath 
Falls RMP.  Existing maintenance, improvement or 
replacement include: rocking and chip-sealing/paving 
road system and campsites, picnic tables, barrier posts, 
camp host RV holding tank, hydrants, Barnes Valley Boat 
Ramp access road. 

Gerber Reservoir Recreation 
Site 

T&E Species 

(suckers and bald 
eagles) 

Projects in compliance 
with the KFRA RMP. 
Determination of NEPA 
Adequacy completed and 
approved on 10/28/99. 

Remaining projects: 
FY 2003 - trail 
design and layout 
completed  

FY 2004 - 
construction  

Scott Senter 

Map 1 
#6 

Gerber Area Primitive Camp and Day Use Sites 
Recreation Improvements.  The objectives of these 
improvements are to update or improve existing facilities 
to continue to provide an enhanced recreational 
experience and satisfy visitor needs.  

Gerber Recreation Sites; 
Stan H Spring, Potholes, 
Miller Creek, Frog Camp, 
Pitchlog Creek, Wildhorse, 
Basin, Rock Creek and 
Willow Valley Reservoir 

T&E Species 

(suckers) 

A Determination of 
NEPA Adequacy (DNA) 
completed 9/25/2000. 
(Project contingent on 
funding) 

FY 2003 – Installed 
fire grates/ picnic 
tables at Wildhorse, 
Basin campgrounds.  
FY 2004-sidewalks/ 
picnic tables at 
Willow Valley Res. 

Scott Senter 

 

Map 1 
#25 

Wood River Wetlands Project – Remaining projects:  
Finish installation of fish screen on 7-mile Canal 
diversion structure and floating boardwalk, interpretive 
signs, and trail system.   Surface rock dike roads from 
bridge to 7-mile Canal and add group interpretive site.          

Wood River Property 

25 miles north of Klamath 
Falls, Oregon 

Wetlands 

Upper Klamath Basin and 
Wood River Wetland 

Resource Management 
Plan EIS; decision signed 

June 16, 1995.   

Pending funding  Wedge 
Watkins 

Ongoing Projects – Prescribed Burning and Fuels Treatment 

Map 2 
#11 

Fuels Maintenance Treatments #2 (KCER -00-03) 
Treat approximately 1,200 acres to remove fire-prone 
brush, excessive levels of hazardous fuels (less than 6" in 
diameter), and removal of small conifers that are ladder 
fuels and threats to over story trees by crown fire.  

Klamath Falls Resource 
Area, east of Hwy 97.  

See Prescribed Fire Map for 
locations. 

None Known Analysis completed. 
Multiple year 

implementation – 
ongoing. 

Dale Brush 

Map 2 
#37 

Miller Creek Mechanical Treatment – Proposal to use 
mechanical piling instead of prescribed burning of 
approximately 100 acres.   

T39S, R13E, Sec. 14 & 23 ACEC 
Analysis Completed 
FONSI and Decision 
Record on 3-24-99. 

Project delayed. Joe Foran 
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SCHEDULE OF PROPOSED PROJECTS 
BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603 
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MAP 
REF.  

PROJECT TITLE & DESCRIPTION LOCATION SPECIAL AREAS 
AFFECTED 
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ANALYSIS 

COMPLETION 
DATE 

CONTACT 

Ongoing Projects – Prescribed Burning and Fuels Treatment (Continued) 

Map 2 
#38 

Stiles Spring Prescribed Burn - Project purpose to burn 
approximately 1,000 acres to: Reintroduce fire to restore 
sustainable function and structure to plant communities, 
while reducing the potential for stand-replacement 
wildfires, and reducing overall fire management costs. 

T37S, R10E, Sec. 3-5, 9-11, 
14, 15 Wildlife Habitat 

Analysis Completed. 

FONSI - 12-19-99.  
Decision Record on 01-

25-2000  

200 acres treated in 
FY 2000; 

Remainder delayed 
until the Spring 

2004 

Joe Foran 

Map 2 
#39 

Stukel 98-1 Mechanical Treatment - Mechanical piling 
instead of prescribed burning of approximately 500 acres.  

T40S, R10E, Sec. 10, 11, 14, 
23, 24 None Known 

Analysis Completed 
Project tiers to EA #OR-

014-94-09. 
Project  ongoing Joe Foran 

Map 2 
#40 

Stukel 98-2 Prescribed Burn - Prescribe burn approx. 
3,000 acres to: Reintroduce fire to restore plant 
communities, while reducing the potential for stand-
replacement wildfires and overall fire management costs. 

T40S, R10E, Sec. 12, 13, 24 
T40S, R11E, Sec. 7 & 18 Bald Eagle 

Analysis Completed 
Project tiers to EA #OR-

014-94-09.  

Project delayed until 
the Spring 2004 Joe Foran 

Map 2 
#42 

Hamaker/Chase Fuels Treatment – Reduce Fuels on 
4000 acres south of Hwy 66 T40S, R8E None EA completed 2-3 year 

implementation  
Joe Foran 

Map 2 
#62 

Mechanical Slash Treatment Project – Mechanical 
treatments (shearing, chipping, or grinding) to reduce 
fuels and control vegetation on approx. 12,000 acres. 

Multiple Locations 

Resource Area Wide 
None Second DNA completed.  

Projects tasked out 
over a three year 
period – ongoing. 

Joe Foran 

Map 2 
#63 

Stukel 98-7 & 9 Prescribed Burns – Prescribe burn 
approximately 525 acres to:  reintroduce fire to restore 
plant communities, reduce overall fire management costs 
and the potential for stand-replacing wildfires. 

T40S, R11E, Sec 5 & 6 Bald Eagle 

Analysis Completed 
Project tiers to EA #OR-
014-94-09) approved on 

4-29-94.   

130 acres completed 
Remainder Spring 

2004 

Steve Petrick-
Underwood 

Map 2 
#64 

Stateline/ Holbrook Prescribed Burns – Prescribe burn 
approximately 4,000 acres to reduce fuel loading and risk 
of catastrophic wildfire 

T.40S, R15 E., T.41S, R15E. None Initiated Winter 2001 Fall 2003 Joe Foran 

Map 2 
#65 & 

#19 

Big Adobe Prescribed Burn – Prescribe burn 
approximately 6,700 acres to reduce fuel loading and risk 
of catastrophic wildfire (includes Wild Midway Rx Burn) 

T41S, R15E Riparian Initiated Winter 2001 Fall 2004 Joe Foran 

Map 2 
#45 

Upper Swan Prescribed Burn - Project purpose: burn 
approximately 98 acres to restore sustainable function and 
structure to plant communities, reduce potential for stand-
replacement wildfires and overall fire management costs. 

T37S, R10E, Sec. 24 & 25 
T37S, R11.5E, Sec. 31 Bald Eagle 

Analysis Completed 
Planned projects tier to 
the Programmatic Fire 
EA (OR-014-94-09). 

Project delayed until 
the Spring 2004. Joe Foran 

Map 2 
#49 

Range-Juniper Treatment – Hazardous fuel reduction, 
using mechanical and prescribed fire methods. T40S, R12E, Sec. 11 

Wildlife forage/ 
habitat 

improvement 
DNA completed ongoing  2-3 year 

implementation   
Joe Foran 
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Rangeland Health Standards Assessments – in progress 

These assessments compare the monitoring information collected against the five Standards for Rangeland Health and propose management changes if current grazing use is not meeting the 
Standards, or not making significant improvement towards meeting them.  Changes are implemented through the grazing decision or agreement process. 

Map 3  
#35 Fields Allotment (#0893) South Langell Valley None Known Assessment in progress Summer 2004 Dana Eckard 

Map 3 
#41 Yainax Allotment (#0861) North of Bonanza None Known Assessment in progress Summer 2004 Bill Lindsey 

Map 3 
#47  Klamath Forest Estates Allotment (#0862) North of Bonanza None Known Assessment in progress Summer 2004 Bill Lindsey 

Map 3 
#48  McCartie Allotment (#0860) North of Bonanza None Known Assessment in progress Summer 2004 Bill Lindsey 

Map 3 
#55  Haskins Allotment (#0826) North of Bonanza None Known Assessment in progress Summer 2004 Dana Eckard 

Map 3 
#56  Masten Allotment (#0842) North of Bonanza None Known Assessment in progress Summer 2004 Dana Eckard 

Map 3 
#58  Kellison Allotment (#0834) North of Bonanza None Known Assessment in progress Summer 2004 Dana Eckard 

Map 3 
#68  Adams Allotment (#0800) East of Bonanza None Known Assessment in progress Summer 2004 Dana Eckard 

Map 3 
#71  Hungry Hollow Allotment (#0830) North of Bonanza None Known Assessment in progress Summer 2004 Dana Eckard 

A total of 36 Rangeland Health Standards Assessments have been completed to date, 11 of those were completed in FY 2003. 
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FY 2003 ENVIRONMENTAL EDUCATION AND OUTREACH 

Participation by Klamath Falls Resource Area Employees and Volunteers 

Presentations/Environmental Education Programs/Tours (Fiscal Year to Date) 

What Was Presented Date Where Group / Age # of People 

Wood River Wetland Management 10/01/02 Wood River Wetland NRCS employees 10 

Wood River Wetland Management 10/18/02 Wood River Wetland SE Oregon RAC – Burns, OR 20 

Fun With Fungi 10/26/02 Brown Mountain Trail Adults 20 

Restoration Ecology (“Concerned Friends”) 10/29/02 Wood River Wetland Adults  30 

GIS Day 11/23/02 Jefferson Square Mall All ages 20 

Wood River Wetland Management 01/09/03 Wells Ranch Adults 15 

Wetland Management 01/14/03 Wood River Wetland Adults 9 

Sophomore and Senior Projects 01/21/03 Oregon Institute of Technology Adults 15 

Channel Construction Project 01/29/03 USFWS Regional Office Adults 10 

Land Management/Wetland Restoration 02/03/03 Klamath Community College Adults 20 

Channel Construction Project 02/05/03 FWS – Jobs in the Woods Coordinator Adults 10 

Wildlife/Natural History 02/26/03 Fairhaven Elementary 3rd Grade Students 30 

  Bitterbrush Planting  02/20/03 Shasta Way Grange Hall Oregon Hunters Association 30 

 Wetland Management 3/20/03 Wood River Wetland Ducks Unlimited/Adults 6 

 Wetland Management 03/18/03 Wood River Wetland Jack Albert/Herald & News 1 

River Restoration 04/12/03 Wood  River Wetland River Guides/Adult 20 

Earth Day  04/20/03 Jefferson Square Mall All 300 

IMBD Educators Workshop 04/25/03 OSU Extension Service Adult 25 

WRW Management Overview to DOI members “Conference 
on the Environment” 05/01/03 Wood River Wetland Adults 75 

International Migratory Bird Day  05/10/03 Veteran’s Park All 500-600 

Wetland Biology 06/3-4/03 Running Y Ranch Resort Wetland 5th and 6th graders 240 
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FY 2003 ENVIRONMENTAL EDUCATION AND OUTREACH 

Participation by Klamath Falls Resource Area Employees and Volunteers 

Presentations/Environmental Education Programs/Tours (Fiscal Year to Date) 

What Was Presented Date Where Group / Age # of People 

Upper Klamath River Management Plan DEIS Public 
Meetings 06/9-11/03 Klamath Falls (14 public), Yreka (11 public), 

Copco (32 public) Adults 57  (10 BLM Staff) 

Apprenticeships in Science & Engineering (Forestry) June-August KFRA 17 year old 1/1 

Apprenticeships in Science & Engineering (Archeology)  June-August KFRA 15 year old 1/1 

Coloring Books, EE materials, maps, safety whistles (80 each) 
provided to Dept. Human Services - Child Welfare 6/13-6/14 Gerber Campground Children and Adults                    

Girl Scout Troops # 400 and # 414 100 (1BLM staff) 

Wildflower and Bird Coloring Books July Tulelake & Newell Public Schools            
(summer reading program) 5-12 year olds 25 students 

Plant Identification and Ecology 7/8/03 Link River Trail   6th and 7th graders 15 (2 BLM staff) 

N. California Resource Advisory Council Tour 7/17/03 Klamath River Canyon Adult 20 (1 BLM) 

Wetland Management Restoration 7/18/03 Wood River Wetland Adult 75 (3 BLM staff) 

Wetland Management 7/19/03 Klamath County Fairgrounds Adult 35 (3 BLM staff) 

Wildlife Adaptations (Owls) 7/30/03 Girls Scouts Summer Camp (Kingsley Field) 5-18 year olds 70 (2 BLM staff) 

Environmental Educational materials provided,  related to 
wide scope of BLM programs and practices August (one day) Klamath Sportsman’s Park 6-14 year olds 80 (1 BLM) 

Wetland Management 8/7/03 Linkville Academy High school students 20 (1BLM) 

Antelope Habitat Management  8/15/03 Gerber Campground Elementary students 12 (1 BLM) 

Bird Coloring Books 8/25/03 Sacred Heart Vacation Bible School Elementary students 30 (1 BLM staff) 

Overview of BLM/KFRA Programs, Outreach, EE  8/27/03 Klamath Co. Schools  All Teacher Inservice (Henley High School) 391 (1 BLM staff) 

Wetland Management 9/12/03 Wood River Wetland Humboldt State University Admin Staff 6 (1 BLM) 

Wildlife Overview/Silviculture 6th Grade Forestry School 9/16-9/18 BLM Clover Hook-up Road Staging Area 780 6th graders & 111 teachers 891 (2 BLM staff) 

Watershed Weeks Tour (Klamath Watershed Council) 9/27/03  Klamath River Canyon Adults  3/12 

Answer People – Informational meetings throughout the year Monthly Various locations in Klamath Falls Adults 20-35 (1 BLM staff)
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2003 ENVIRONMENTAL EDUCATION AND OUTREACH 

Participation by Klamath Falls Resource Area Employees and Volunteers 

Yearly Scheduled Events 

Event/Activity Date Location Contact(s) # of Participants 
(Employees/Public*) 

Bald Eagle Conference February 12-14 Klamath Community College Hayner/Kellam 3/150 

Earth Day April 20 Jefferson Square Mall Greg Reddell 8/500 

Wilderness & Horse Packing Clinic** May 2-4 Klamath County Fairgrounds Pinckney/Senter 5/2000 

International Migratory Bird Day (IMBD) (Various – See following) Steve Hayner (See Below) 

IMBD Pre-event Classes April 5 & May 7 Klamath Community College Steve Hayner 1/50 

IMBD Educator Workshop April 25 OSU-Klamath Co. Extension Steve Hayner 2/25 

IMBD  Event May 10 Veteran’s Park Steve Hayner 15/500-600 

National Free Fishing Day June 6 Willow Valley Reservoir Scott Snedaker 4/150 

RAP Camp June 14-21 Camp Esther Applegate Kelly Hollums 9/82 

Klamath County Fair August 7-11 Klamath County Fairgrounds Pinckney/Senter 8/1000 

Sixth Grade Forestry Tour September 17-19 Clover Creek Educational Area Bill Johnson 2/891 

National Public Lands Day September 20 Wood River Wetland Wedge Watkins 11/50 

Oregon Archeology Celebration – Pedaling Through 
the Past September 27 Topsy Wagon Road – Klamath River 

Canyon Michelle Durant 5/25 

*Numbers of public participants for large events are estimated. 
**BOLD WRITING indicates that project is funded with District Outreach dollars. 
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